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5547 YNK-5547 YNK-BOK - (MN) INSTALL 115KV (12 MILES) 97.6w 01-21-08 A 12-16-09 0.0w 45.2w

PERMITTPERMITTING - PROJ MANAGEMENT 25.5w 01-02-09 07-01-09 0.0w 68.7w

ENGINEEENGINEERING DESIGN 70.4w 01-21-08 A 06-05-09 0.0w 2.8w

DESIGN &DESIGN & DRAWINGS 55.3w 01-21-08 A 02-18-09 0.0w -6.5w

MATERIAMATERIAL REQN / ORDER / DELIVER 51.4w 06-03-08 A 06-05-09 0.0w 2.8w

MATERIAMATERIAL PROCUREMENT 9.8w 03-30-09 06-08-09 0.0w 2.8w

CONSTRCONSTRUCTION INSTALL 48.8w 01-05-09 12-16-09 0.0w 45.2w

CIVIL COCIVIL CONSTRUCTION 48.8w 01-05-09 12-16-09 0.0w 45.2w
CI2300 Transmission Corridor ROW Prep 4.0w 0% 01-05-09 01-30-09 0.0w 0.0w
CI2400 Foundation Construction 10.0w 0% Mandatory St... 02-02-09 02-02-09* 04-10-09 0.0w 0.0w
CI2600 Transmission Corridor Cleanup 4.0w 0% 11-18-09 12-16-09 8.0w 45.2w

LINE CONLINE CONSTRUCTION 24.0w 06-01-09 11-17-09 0.0w 0.0w
CI3200 Line Construction 24.0w 0% Mandatory St... 06-01-09 06-01-09* 11-17-09 0.0w 0.0w

IN SERVIN SERVICE DATES & CLOSEOUT 0.0w 12-01-09 12-01-09 0.0w 0.0w

ISDC20 Required In Service Date 0.0w 0% Mandatory Fi... 12-01-09 12-01-09* 0.0w 0.0w
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